

DATE 3 December 1962

CONTRACT #

REPORT #

Address

No. Of Prototypes \_\_\_\_\_ Contract Completion Date **27 October 1961**

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☒ Yes ☐ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: All six cathode ray tubes (two P-11 and four P-16 phosphor types)  
have been received at NPIC. The [redacted] technical representatives 25X1A  
states that the commutators wiper are not used in the NPIC equipment.  
Therefore NPIC has received and accepted all of its spare parts.  
ACIC and SAC spare parts and magazines are yet to be completed.

Recommended Action:

25X1A

Date of last visit to Contractor's Plant:

Inspected by

Division & Extension **FADS** **X3591**

**SECRET**

Declass Review by NIMA/DOD

**SECRET**

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600100002-3

TO: Inspection Branch/PD/OL

DATE 1 November 1962

REPORT PERIOD: October 1962

CONTRACT # [REDACTED] K1A

REPORT # 11  
(If final, so state)

Contractor [REDACTED] 25X1A

Address [REDACTED]

Commodity/Service Spare Parts Classification Secret [REDACTED] 25X1A

No. Of Prototypes \_\_\_\_\_ Contract Completion Date 27 October 1961

The Contract is on schedule: \_\_\_\_\_ Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes \_\_\_\_\_ No

An extension of time will be necessary: ☒ Yes \_\_\_\_\_ No

All phases of the technical progress are satisfactory: ☒ Yes \_\_\_\_\_ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments: Spare parts A & B to NPIC have been almost completed.  
Spare parts A & B to ACIC partially delivered.  
Spare parts A to SAC to be inventoried week of 29 October 1962.  
Cassettes not yet delivered to ACIC & SAC.

Recommended Action: [REDACTED] is preparing a letter giving latest status of parts. 25X1A

Date of last visit to Contractor's Plant: September 1962 25X1A

Inspected by: [REDACTED]

Division & Extension TP&DS 3591

**SECRET**

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600100002-3

**SECRET**

TO: Inspection Branch/PD/OL

DATE 1 October 1962

REPORT PERIOD: September 1962

CONTRACT # [REDACTED] 25X1A

REPORT # \_\_\_\_\_  
(If final, so state)

Contractor [REDACTED] 25X1A

Address [REDACTED]

Commodity/Service Spare parts Classification [REDACTED] 25X1A

No. Of Prototypes \_\_\_\_\_ Contract Completion Date 27 October 1961

The Contract is on schedule: \_\_\_\_\_ Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes \_\_\_\_\_ No

An extension of time will be necessary: ☒ Yes \_\_\_\_\_ No

All phases of the technical progress are satisfactory: ☒ Yes \_\_\_\_\_ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments: All spares have arrived at this activity except for the Cathode Ray Tubes. The spare parts for ACIC and SAC plus the cassettes for ACIA and SAC will be delivered week of 12 October 1962.

Recommended Action: \_\_\_\_\_

25X1A

Date of last visit to Contractor's Plant: 12 September 1962

Inspected by [REDACTED]

Division & Extension TPADS 3991

**SECRET**

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

TO: Inspection Branch/PD/OL

DATE 27 August 1962

REPORT PERIOD: August 1962

CONTRACT # [REDACTED] 5X1A

REPORT # 16  
(If final, so state)

Contractor [REDACTED] 25X1A

Address [REDACTED]

Commodity/Service Spare Parts Classification Secret 25X1A

No. Of Prototypes            Contract Completion Date 27 October 1961

The Contract is on schedule:            Yes ☒ No

The Contractor will remain within his allocated funds:            ☒ Yes            No

An extension of time will be necessary:            ☒ Yes            No

All phases of the technical progress are satisfactory:            ☒ Yes            No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments: No change from July 1962 report, i.e., the spare cathode ray tubes have not been received here.

Recommended Action:           

**telephone call**  
Date of last ~~visit~~ to Contractor's Plant: 24 July 1962

Inspected by: [REDACTED]

Division & Extension TPDS/3591

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

**SECRET**

TO: Inspection Branch/PD/OL

DATE 31 August 1962REPORT PERIOD: August 1962CONTRACT # [REDACTED] 25X1AREPORT # \_\_\_\_\_  
(If final, so state)Contractor [REDACTED]

25X1A

Address [REDACTED]Commodity/Service \_\_\_\_\_ Classification SecretNo. Of Prototypes \_\_\_\_\_ Contract Completion Date 27 October 1961The Contract is on schedule: \_\_\_\_\_ Yes ☒ NoThe Contractor will remain within his allocated funds: ☒ Yes \_\_\_\_\_ NoAn extension of time will be necessary: ☒ Yes \_\_\_\_\_ NoAll phases of the technical progress are satisfactory: ☒ Yes \_\_\_\_\_ NoThe overall performance of this Contractor is: ☒ SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ UnsatisfactoryComments: Rectifier Spare parts. A few of the high precision parts are awaiting delivery. The bulk of the spares have arrived. Delivery should be completed by 1 September 1962.

Recommended Action: \_\_\_\_\_

Date of last visit to Contractor's Plant: \_\_\_\_\_

Inspected by: [REDACTED] 1ADivision & Extension TPDS/3591**GROUP 1**  
Excluded from automatic  
downgrading and  
declassification

**SECRET**

TO: Inspection Branch/PD/OL

DATE 29 June 1962REPORT PERIOD: June 1962CONTRACT # [REDACTED]

K1A

REPORT # 4

(If final, so state)

Contractor [REDACTED]

25X1A

Address [REDACTED]Commodity/Service Spare Parts Classification [REDACTED]**Secret**

25X1A

No. Of Prototypes [REDACTED] Contract Completion Date 27 October 1961The Contract is on schedule: [REDACTED] Yes ☒ NoThe Contractor will remain within his allocated funds: ☒ Yes [REDACTED] NoAn extension of time will be necessary: ☒ Yes [REDACTED] NoAll phases of the technical progress are satisfactory: ☒ Yes [REDACTED] NoThe overall performance of this Contractor is: ☐ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

☒ Subject to improvement☐ UnsatisfactoryComments: The remaining six spare parts have not been received.

The one lead screw and three each of two lead screw nuts arrived on or about 10 July 62. Given to [REDACTED] for inspection, on 13 July 62.

25X1A

Recommended Action: [REDACTED]

25X1A

Date of last visit to Contractor's Plant: 27 June 1962Inspected by: [REDACTED]

Major, SigC

Division & Extension [REDACTED]

TDS/3591

GROUP 1  
Excluded from automatic  
downgrading and  
declassification